COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2019

ESTI MATE SUMVARY 09: 30: 55
CONTI D: C20180- COMBO ESTI MATE NO 0010 PROG SPEC YR: 2005
PCN: 20180- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 192.5 DAYS TI ME ALLOW 193 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  99.74 ORI G TI ME ALLON 180 WORK DAYS
PRQJECT NO. ER0342- 058
PR US 34D MP 13.75 TO MP 14.71
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 01/ 09/ 2019 DATE TIME STARTED 02/13/2018
P.O. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED 01/09/2019
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED 01/ 09/ 2019
SPRI NGFI ELD OR 97477  (541)746-2426 DATE NOTI CE TO PROCEED 02/ 13/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,148, 889.15 PARTI Cl PATI NG $  2,132,514.15 $ 113, 290. 03
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI CI PATI NG 16, 375. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,148, 889. 15 113, 290. 03
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,148, 889. 15 113, 290. 03
TOTAL CLAI MS: $ 0.00 RETAI NAGE -29,134.75 -362.99
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,119, 754. 40 112, 927. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,119, 754. 40 112, 927. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 112, 927. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00015

0025 202-00027

0027 202-00210

0030 202-00220

0035 202-00240

0037 202- 00500

0040 202-00810

0045 202-01000

C20180- COVBO

20180-BI D
ER0342- 058

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure

Rernoval of Tree

Renoval of Headwal |

Rernoval of Riprap

Rem Conc Pavenent

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

Rem Port Present Str (W ngwalls)

*Rermoval of Ground Sign

Renoval of Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 500
LS
34, 670. 00000
1. 000
EACH
750. 00000
25. 000
EACH
450. 00000
0. 000
EACH
4, 000. 00000
43. 000
5%
15. 00000
210. 000
sy
20. 00000
1, 687. 000
5%
15. 00000
3, 131. 000
sy
1. 50000
8. 000
EACH
2, 631. 24000
8. 000
EACH
100. 00000
1, 682. 000
LF

2.00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

1. 000
0. 000
1.000

25. 000
0. 000
25. 000

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

210. 000
0. 000
210. 000

1, 687.000
0. 000
1, 687.000

3,131. 000
0. 000
3, 131. 000

8. 000
0. 000
8. 000

6. 000
2.000
8. 000

1, 682. 000
0. 000
1, 682. 000

Page 2

ESTI MATE RUN 02/ 08/ 2019

200

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 30: 55

AMOUNT

17, 335

750.

11, 250

645.

4,200

25, 305

4,696

21, 049

800

3, 364

00

00

00

.00

00

00

00

50

92

00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20180-BI D
PRQIECT ER0342- 058 ESTI MATE NO 0010
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0050 202-01035 Renoval of Gate 2.000
EACH
300. 00000
0055 202-01300 *Rermoval of End Anchorage 4. 000
EACH
200. 00000
0060 202-04002 Clean Cul vert 0. 000
EACH
1, 950. 00000
0065 203- 00060 *Enmbankment Material (Conplete In Place) 9, 839. 000
cY
30. 00000
0070 203-01500 Bl adi ng 8. 000
HOUR
125. 00000
0075 203-01510 Backhoe 0. 000
HOUR
125. 00000
0080 203-01550 Dozi ng 0. 000
HOUR
115. 00000
0085 203-01597 Pot hol i ng 42.000
HOUR
225. 00000
0090 206- 00000 Structure Excavation 1, 460. 000
cY
10. 00000
0095 206-00100 Structure Backfill (Cdass 1) 285. 000
cY
35. 00000
0097 206-00510 Filter Matl (CL A) 184. 000
CcY

102. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

8, 659. 000
1, 180. 000
9, 839. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

42.000
0. 000
42.000

1, 460. 000
0. 000
1, 460. 000

285. 000
0. 000
285. 000

184. 000
0. 000
184. 000
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35, 400

1,000

.00

.00

.00

00

00

.00

.00

.00

.00

.00

.00

09: 30: 55

AMOUNT

600

800

295, 170

1, 000

9, 450

14, 600

9, 975

18, 768

00

00

.00

00

00

.00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0100 208-00023

0105

208- 00045

0110

208- 00070

0115

208- 00103

0120

208- 00105

0125

208- 00106

0126

208- 00107

0130

208- 00207

0135

208- 00300

0140

210- 00810

0145 210-00825

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

*Erosi on Log (Type 3)(12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )
Rem Trash
Erosi on Control Managenent

Tenporary Bermns

*Reset

Ground Sign

*Reset Fl ashing Beacon

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 169. 000
LF
5. 00000
2.000
EACH
1, 850. 00000
1. 000
EACH
2, 250. 00000
4. 000
HOUR
75. 00000
14. 000
HOUR
125. 00000
29. 000
HOUR
135. 00000
110. 000
HOUR
93. 50000
38. 000
DAY
50. 00000
358. 000
LF
2. 50000
4. 000
EACH
105. 00000
1. 000
EACH

1, 405. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 105. 000
64. 000

3,169. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

14. 000
0. 000
14.000

29. 000
0. 000
29. 000

. 000
0. 000
. 000

35. 000
3. 000
38. 000

. 000
0. 000
. 000

3. 000
1. 000
4.000

1. 000
0. 000
1. 000
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320.

150.

105

.00

.00

.00

.00

.00

.00

.00

.00

09: 30: 55

AMOUNT

15, 845

3,700

2,250

300

1, 750

3,915

10, 285

1,900

895.

420.

1, 405

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20180- BI D ESTI MATE RUN 02/ 08/ 2019
PRQIECT ER0342- 058 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0147 210-01011 Res Gate 2.000 2.000
EACH 0. 000 0.00
310. 00000 2.000 620. 00
0150 212-00006 *Seedi ng (Native) 3.500 2.300
ACRE 1.200 546. 00
455. 00000 3. 500 1,592. 50
0155 212-00028 *Seedi ng (Wetlands) 0. 100 0. 100
ACRE 0. 000 0. 00
4,800. 00000 0. 100 480. 00
0160 212-00032 *Soi | Conditioning 3.500 2.300
ACRE 1.200 2,034.00
1, 695. 00000 3. 500 5,932.50
0165 213-00003 *Mul ching (Weed Free) 2.600 1.500
ACRE 1.100 550. 00
500. 00000 2.600 1, 300. 00
0170 213-00061 *Mul ch Tackifier 400. 000 300. 000
LB 100. 000 190. 00
1. 90000 400. 000 760. 00
0175 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 3,921. 000 3, 498. 000
Cl ass
SY 423. 000 1,226.70
2.90000 3, 921. 000 11, 370. 90
0180 216-00301 *Turf Reinforcenent Mat (Class 1) 70. 000 0. 000
SY 70. 000 402. 50
5. 75000 70. 000 402. 50
0185 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 304-06007  Aggregate Base Course (Cl ass 6) 741.000 741.000
cY 0. 000 0. 00
45. 00000 741.000 33, 345. 00
0195 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 310. 650 310. 650
TON 0. 000 0. 00
96. 00000 310. 650 29,822.40



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20180-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: ER0342- 058 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 403-33741 *Hot Mx Asphalt (Gading S) (75) (PG 64-22) 334. 920 334. 920
TON 0. 000 0. 00
78. 00000 334.920 26,123.76
0203 403-34731 HMA (G SX) (75) (PG 58-34) 883. 550 883. 550
TON 0. 000 0. 00
92. 00000 883. 550 81, 286. 60
0205 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0210 420-00113 Ceotextile (Drainage) (Cass 2) 2,987.000 2,987.000
SY 0. 000 0. 00
1. 75000 2,987. 000 5,227.25
0215 506-00212 Ri prap (12 Inch) 1, 968. 000 1, 968. 000
cY 0. 000 0. 00
95. 00000 1, 968. 000 186, 960. 00
0220 601-03030 *Concrete C ass D (Box Culvert) 181. 000 181. 000
cY 0. 000 0. 00
600. 00000 181. 000 108, 600. 00
0222 900-00006 Added Item (Dollar)/ Concrete Price Reduction -4,670. 800 -4,670. 800
DOL 0. 000 0. 00
1. 00000 -4,670. 800 -4,670. 80
0225 601-03040 *Concrete C ass D (Bridge) 58. 000 58. 000
cY 0. 000 0. 00
950. 00000 58. 000 55, 100. 00
0230 602-00000 *Reinforcing Steel 8, 558. 000 8, 558. 000
LB 0. 000 0. 00
0. 85000 8, 558. 000 7,274.30
0235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 32, 824. 000 32, 824. 000
LB 0. 000 0. 00
0. 95000 32, 824. 000 31, 182. 80
0240 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00

125. 00000 80. 000 10, 000. 00



CONTI D

ROADWAY

CAT NO0200

0245 603-05024

0246

603-10240

0247

603- 50100

0248

603- 30024

0250

606- 00301

0255

606- 01370

0260

606- 01385

0265

606- 01390

0270

606- 02005

0275

606-11010

0280 607-00005

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

24 Inch Reinforced Concrete End Section

24 In CSP

Flap Gate (__ Inch)

24 In SES

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3G

*Transi tion Type 3J

*End Anchorage Type 3K

*End Anchorage (Fl ared)

Bri dge Rail

Type 10R

*End Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 500. 00000
60. 000
LF
98. 41000
1. 000
EACH
7, 015. 00000
2.000
EACH
490. 78000
225. 000
LF
34. 75000
4. 000
EACH
2, 350. 00000
2.000
EACH
625. 00000
2.000
EACH
1, 550. 00000
4. 000
EACH
2, 575. 00000
0. 000
LF
125. 00000
19. 000
EACH

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

60. 000
0. 000
60. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

225. 000
0. 000
225. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

2.000
0. 000
2.000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

11. 000
8. 000
19. 000
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1, 600.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

09: 30: 55

AMOUNT

3,000

5,904

7,015

981.

7,818

9, 400

1, 250.

3,100

10, 300

3, 800

00

60

00

56

75

00

00

00

00

.00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20180-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: ER0342- 058 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 607-00010 *Corner and Line Brace Post 34. 000 27.000
EACH 7.000 1, 575. 00
225. 00000 34.000 7,650. 00
0290 607-01000 *Fence Barbed Wre with Metal Posts 1,227.000 269. 000
LF 958. 000 2,538.70
2.65000 1,227.000 3,251.55
0293 607-01010 Fence BW MP ( Spec) 2,021. 000 1, 900. 000
LF 121. 000 377.52
3. 12000 2,021. 000 6, 305. 52
0295 607-11525 *Fence (Pl astic) 345. 000 345. 000
LF 0. 000 0. 00
1. 60000 345. 000 552. 00
0300 607-11581  *Fence (Tenporary) (Special) 1, 784. 000 1, 784.000
LF 0. 000 0.00
3. 50000 1, 784. 000 6, 244. 00
0305 607-60120 *20 Foot Gate 2.000 1. 000
EACH 1. 000 620. 00
620. 00000 2.000 1, 240. 00
0310 607-60324 *24 Foot Gate Twin 2. 000 2.000
EACH 0. 000 0. 00
1, 350. 00000 2.000 2,700. 00
0315 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 17. 000 0. 000
EACH 17. 000 1, 785. 00
105. 00000 17. 000 1, 785. 00
0320 613-00200 *2 Inch Electrical Conduit 15. 000 15. 000
LF 0. 000 0. 00
12. 00000 15. 000 180. 00
0323 613-00300 3 In Elec Cond 48. 000 48. 000
LF 0. 000 0. 00
26. 50000 48. 000 1,272.00
0325 613-07001 *Type One Pull Box 1. 000 1. 000
EACH 0. 000 0. 00

605. 00000 1. 000 605. 00



CONTI D

CAT NO0200

0327 613-10000

0328

900- 00006

0330

614-00011

0335

614- 00012

0340

614-01503

0345

614- 01573

0350

621-00411

0355

625- 00000

0357

625- 00001

0360

626- 00000

0365 626-01103

ROADWAY

C20180- COMBO
20180-BI D
ER0342- 058
| TEM
DESCRI PTI ON
Wring

Added Item (Dol I ar)/ PVREA |nvoice

*Si gn Panel

(Cass I)

*Si gn Panel

(Class I1)

* St eel

Sign Support (2-1nch Round)(Post and Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sli pbase

Structure Tenporary Access Road (Location 1)

*Construction Surveying

Const Surveying (Hour)

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
928. 79000
6, 341. 650
DOL
1. 00000
47.000
SF
28. 00000
27.000
SF
29. 00000
9. 000
EACH
199. 00000
4. 000
EACH
376. 00000
0. 000
LS
10, 000. 00000
0. 250
LS
42, 500. 00000
28. 000
HOUR
150. 00000
0. 250
LS

470, 000. 00000

1. 000

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
6, 341. 650
6, 341. 650

26. 000
21. 000
47.000

27.000
0. 000
27.000

7.000
2.000
9. 000

3. 000
1. 000
4.000

0. 000
0. 000
0. 000

0. 230
0. 020
0. 250

13. 000
15. 000
28. 000

0.228
0. 022
0. 250

0. 900
0. 100
1. 000

Page 9

ESTI MATE RUN 02/ 08/ 2019

6, 341.

588.

398.

376.

850.

2,250

10, 340

1,000

.00

65

.00

00

.00

00

00

00

09: 30: 55

AMOUNT

928.

6, 341.

1, 316

783.

1, 791.

1,504

10, 625

4,200

117,500

10, 000

79

65

00

00

00

00

.00

00

00

00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20180-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: ER0342- 058 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 627-00008  *Modified Epoxy Pavenent Marking 38. 000 0. 000
GAL 38. 000 3, 800. 00
100. 00000 38. 000 3, 800. 00
0375 630-00000 *Fl aggi ng 2, 250. 500 2, 086. 500
HOUR 164. 000 3,936. 00
24.00000 2, 250. 500 54,012. 00
0380 630-00007 *Traffic Control Inspection 92. 000 72.000
DAY 20. 000 2,000. 00
100. 00000 92. 000 9, 200. 00
0385 630-00012 *Traffic Control Management 172. 000 160. 000
DAY 12. 000 8, 100. 00
675. 00000 172. 000 116, 100. 00
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 3. 600
EACH 0. 400 240. 00
600. 00000 4.000 2,400. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 9. 000
EACH 1. 000 120. 00
120. 00000 10. 000 1, 200. 00
0400 630-80341  *Construction Traffic Sign (Panel Size A) 35. 000 31. 500
EACH 3. 500 262. 50
75. 00000 35. 000 2,625.00
0405 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 34. 200
EACH 3. 800 418. 00
110. 00000 38. 000 4,180. 00
0410 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0415 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 1, 650. 00
5, 500. 00000 3. 000 16, 500. 00
0420 630-80360  *Drum Channel i zi ng Device 30. 000 27.000
EACH 3. 000 120. 00

40. 00000 30. 000 1, 200. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20180-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: ER0342- 058 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0427 630-80370 Conc Barrier (Tenp) 300. 000 270. 000
LF 30. 000 1, 260. 00
42. 00000 300. 000 12, 600. 00
0430 630-80380 *Traffic Cone 25. 000 22.500
EACH 2.500 30. 00
12. 00000 25. 000 300. 00
0432 630-80393 St ackabl e Vertical Panels 27. 000 24. 300
EACH 2.700 76. 68
28. 40000 27. 000 766. 80
0434 630-85010 I mpact Atten (Tenp) 2.000 1.800
EACH 0. 200 840. 00
4,200. 00000 2.000 8, 400. 00
0435 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70011 F/ A Partnering 211. 180 0. 000
FA 211.180 211.18
1. 00000 211.180 211.18
0445 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70018 F/ A Roadway Snoot hness | ncentive 19, 317. 760 19, 317. 760
FA 0. 000 0.00
1. 00000 19, 317. 760 19, 317. 76
0455 700-70019 F/ A Asphalt Cenent Cost Adjustnent -67.740 -67.740
FA 0. 000 0. 00
1. 00000 -67.740 -67.74
0460 700- 70023 F/ A On- The- Job Trai nee 1, 280. 000 1, 109. 000
FA 171. 000 171. 00

1. 00000 1, 280. 000 1, 280. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20180-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: ER0342- 058 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 700- 70025 F/A Quality Incentive Paynment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,568, 502.55$ 95,999.43 % 1, 568, 502. 55
CAT NO0300 STRUCTURES

0475 202-00425 Renoval of Bridge Railing 1, 629. 000 1, 629. 000
LF 0. 000 0.00
4. 00000 1, 629. 000 6, 516. 00
0477 202-00500 Rem Port Present Str (Tinber Header) 2.000 0. 000
EACH 2.000 1, 950. 60
975. 30000 2.000 1, 950. 60
0480 206- 00065 *Structure Backfill (FlowFill) 24.000 24.000
cy 0. 000 0.00
200. 00000 24.000 4,800. 00
0485 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0490 501-00200 Steel Sheet Piling (Type II) 897. 000 897. 000
SF 0. 000 0.00
35. 00000 897. 000 31, 395. 00
0495 503- 00060 *Drilled Caisson (60 Inch) 88. 000 88. 000
LF 0. 000 0. 00
1, 200. 00000 88. 000 105, 600. 00
0500 503-00310 Crosshole Sonic Logging Testing 2.000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7,000. 00
0502 606-11010 *Bridge Rail Type 10R 1, 629. 000 1, 629. 000
LF 0. 000 0. 00

125. 00000 1, 629. 000 203, 625. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20180-BI D ESTI MATE RUN
PRQIECT: ER0342- 058 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0502 MATERI AL ALLOWANCE Bri dge Rail Type 10R 0. 000
LF 0. 000 0. 00
68. 28000 0. 000 0. 00
0504 621-00411 Str Tenmp Acc Rd (Loc 1) 1.000 0. 500
LS 0.500 5, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0505 625-00000  *Construction Surveying 0. 250 0. 250
LS 0. 000 0.00
42,500. 00000 0. 250 10, 625. 00
0507 625-00001 Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0510 626-00000  *Mbbilization 0. 250 0.228
LS 0. 022 10, 340. 00
470, 000. 00000 0. 250 117, 500. 00
0515 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 564, 011.60 $ 17,290.60$% 564, 011. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0520 620- 00002 Field Office (Cass 2) 0. 500 0. 500
EACH 0. 000 0.00
20, 750. 00000 0. 500 10, 375. 00
0525 620- 00012 Field Laboratory (C ass 2) 0.500 0.500
EACH 0. 000 0. 00
7, 500. 00000 0. 500 3, 750. 00
0530 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
2, 250. 00000 1. 000 2, 250. 00
CAT 0400 CURRENT AMT $ 16,375.00 % 0.00% 16, 375. 00

PRQJECT TOTAL CURRENT AMI $ 2,148,889.15$% 113,290.03 $ 2, 148, 889. 15



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2019

ESTI MATE SUMVARY 09: 30: 55
CONTI D: C20180- COMBO ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 20844- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 192.5 DAYS TIVE ALLOW 193 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  99.74 ORI G TI ME ALLON 180 WORK DAYS
PRQJECT NO. STA0342- 060
US 34D OVERLAY AND BRI DGE WORK
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 01/ 09/ 2019 DATE TIME STARTED 02/13/2018
P. 0. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED 01/09/2019
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED 01/ 09/ 2019
SPRI NGFI ELD OR 97477  (541)746-2426 DATE NOTI CE TO PROCEED 02/ 13/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,003, 351. 51 PARTI Cl PATI NG $ 3,001, 101.51 $ 98,421.78
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI CI PATI NG 2, 250. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3,003, 351. 51 98,421.78
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,003, 351. 51 98, 421. 78
TOTAL CLAI MS: $ 0.00 RETAI NAGE -42,142.06 362. 99
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,961, 209. 45 98, 784. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,961, 209. 45 98, 784. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 98, 784. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20844-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STA0342- 060 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 *Cearing and G ubbing 0. 500 0.500
LS 0. 000 0. 00
34,670. 00000 0.500 17, 335.00
0010 202-00200 Renoval of Sidewal k 28. 000 28. 000
5% 0. 000 0. 00
20. 00000 28. 000 560. 00
0015 202- 00203 Renoval of Curb and Gutter 112. 000 112. 000
LF 0. 000 0.00
7.00000 112. 000 784.00
0020 202-00206 Renoval of Concrete Curb Ranp 6. 000 6. 000
SY 0. 000 0. 00
15. 00000 6. 000 90. 00
0025 202-00210 Renoval of Concrete Pavenent 870. 000 870. 000
Sy 0. 000 0.00
20. 00000 870. 000 17, 400. 00
0030 202-00220 *Renoval of Asphalt Mat 5,522. 000 5,522. 000
SY 0. 000 0. 00
15. 00000 5, 522. 000 82, 830. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 28, 944. 000 28, 944. 000
SY 0. 000 0. 00
1. 50000 28, 944. 000 43, 416. 00
0040 202-00810 *Renoval of G ound Sign 15. 000 15. 000
EACH 0. 000 0. 00
100. 00000 15. 000 1, 500. 00
0045 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0.00
60. 00000 0. 000 0. 00
0050 203-00060  *Enbanknment Material (Conplete In Place) 1, 362. 000 1, 362. 000
cY 0. 000 0. 00
30. 00000 1, 362. 000 40, 860. 00
0055 203-00062  Enbanknent Material (Conplete In Place) (Special) 776. 000 776. 000
cY 0. 000 0. 00

32. 00000 776. 000 24,832.00



CONTI D

PREV QTY/

Roadway

CAT NO0200

0060 203-01500

0065

203- 01510

0070

203- 01550

0075

208- 00023

0080

208- 00035

0085

208- 00045

0090

208- 00054

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20180- COVBO

20844-BID
STA0342- 060

| TEM
DESCRI PTI ON
Bl adi ng
Backhoe
Dozi ng

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type Il)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
125. 00000
4. 000
HOUR
125. 00000
0. 000
HOUR
115. 00000
786. 000
LF
5. 00000
40. 000
LF
8. 00000
2.000
EACH
1, 850. 00000
5. 000
EACH
300. 00000
0. 000
EACH
2, 250. 00000
6. 000
HOUR
75. 00000
3. 000
HOUR
125. 00000
0. 000
HOUR

135. 00000

QrY TH'S PERI OD
QTY TO DATE

40.
. 000
40.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 02/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 30: 55

AMOUNT

500

3,930

320.

3,700

1, 500

450.

375.

.00

00

.00

00

00

00

00

.00

00

00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20844-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STA0342- 060 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0112 208-00107 Rem Trash 33. 500 33.500
HOUR 0. 000 0. 00
93. 50000 33. 500 3,132. 25
0115 208- 00207 Erosi on Control Managenent 9. 000 9. 000
DAY 0. 000 0. 00
50. 00000 9. 000 450. 00
0120 210-00010 Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0125 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
105. 00000 1. 000 105. 00
0130 210-00827 *Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0. 00
0135 210-04010 Adj ust Manhol e 12. 000 12. 000
EACH 0. 000 0. 00
1, 500. 00000 12. 000 18, 000. 00
0140 210- 04020 Modi fy Inlet 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4,000. 00
0145 210- 04050 Adj ust Val ve Box 15. 000 15. 000
EACH 0. 000 0. 00
650. 00000 15. 000 9, 750. 00
0150 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
455. 00000 0. 000 0. 00
0155 212-00032 *Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
1, 695. 00000 0. 000 0.00
0160 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20844-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STA0342- 060 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0165 213-00061  *Mulch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0170 304-06007  Aggregate Base Course (Class 6) 3, 107. 000 3,107. 000
cY 0. 000 0. 00
45. 00000 3,107. 000 139, 815. 00
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 064. 600 1, 064. 600
TON 0. 000 0. 00
96. 00000 1, 064. 600 102, 201. 60
0180 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) 497.730 497.730
TON 0. 000 0. 00
78. 00000 497.730 38, 822.94
0182 403-34741 HVA (G SX) (75) (PG 64-22) 1,983. 130 1, 983. 130
TON 0. 000 0. 00
79. 50000 1, 983. 130 157, 658. 84
0185 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 4,374.380 4,374.380
TON 0. 000 0. 00
90. 00000 4,374.380 393, 694. 20
0187 900-00006 Added Item (Dollar)/ Overweight Truck Price Reduction -20. 000 -20. 000
DOL 0. 000 0. 00
1. 00000 -20.000 -20.00
0190 412- 00600 Concrete Paverment (6 Inch) 0. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0195 420-00113 Geotextile (Drainage) (O ass 2) 21.000 21.000
Sy 0. 000 0. 00
1. 75000 21.000 36. 75
0197 420-00132 Geotextile (Separator) (CL 1) 600. 000 600. 000
SY 0. 000 0. 00
3.50000 600. 000 2,100. 00
0200 506-00212 Ri prap (12 Inch) 13. 000 13. 000
cY 0. 000 0. 00

95. 00000 13. 000 1, 235. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20844-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STA0342- 060 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0205 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 110. 000 110. 000
LF 0. 000 0. 00
100. 00000 110. 000 11, 000. 00
0210 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 48. 000
LF 0. 000 0. 00
200. 00000 48. 000 9, 600. 00
0215 603-05012 12 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0220 603-05030 30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3, 500. 00
0225 603-50010 10 Inch Plastic Pipe 100. 000 100. 000
LF 0. 000 0. 00
85. 00000 100. 000 8, 500. 00
0227 603-50015 15 In Plastic Pipe 10. 000 10. 000
LF 0. 000 0. 00
146. 54000 10. 000 1, 465. 40
0230 604-13005 Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2,550. 00000 3. 000 7,650. 00
0235 608- 00000 Concrete Sidewal k 11. 000 11. 000
SY 0. 000 0. 00
70. 00000 11. 000 770.00
0240 608-00010 Concrete Curb Ranp 21.000 21.000
Sy 0. 000 0. 00
100. 00000 21. 000 2,100. 00
0245 608-00015 Det ect abl e War ni ngs 16. 000 16. 000
SF 0. 000 0. 00
40. 00000 16. 000 640. 00
0250 608-01550 Pl ace Asphalt MIlings 3, 094. 000 3, 094. 000
Sy 0. 000 0. 00

4. 00000 3, 094. 000 12,376. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20844-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STA0342- 060 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0255 609-20010 Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0260 609-21020 Curb and Gutter Type 2 (Section II-B) 112. 000 112. 000
LF 0. 000 0. 00
50. 00000 112. 000 5, 600. 00
0265 609-24004 Gutter Type 2 (4 Foot) 168. 000 168. 000
LF 0. 000 0.00
45. 00000 168. 000 7,560. 00
0270 609-24006 Cutter Type 2 (6 Foot) 108. 000 108. 000
LF 0. 000 0. 00
60. 00000 108. 000 6, 480. 00
0275 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 40. 000 0. 000
EACH 40. 000 4, 200. 00
105. 00000 40. 000 4,200. 00
0280 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0285 612-00103  *Delineator (Drivable Concrete Installation) (Type 16. 000 0. 000
(N
) EACH 16. 000 1, 680. 00
105. 00000 16. 000 1, 680. 00
0290 614-00011 *Sign Panel (Class |) 75. 000 75. 000
SF 0. 000 0. 00
28. 00000 75. 000 2,100. 00
0295 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 8. 000
EACH 0. 000 0. 00
199. 00000 8. 000 1, 592. 00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 10. 000
Sli pbase
EACH 0. 000 0. 00
376. 00000 10. 000 3, 760. 00
0305 614-10110 *LED Warni ng Sign System (_Signs) 2.000 2.000
EACH 0. 000 0. 00

6, 972. 00000 2.000 13, 944. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20844-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STA0342- 060 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0310 620-00002 Field Office (Cass 2) 0. 500 0. 500
EACH 0. 000 0. 00
20, 750. 00000 0.500 10, 375. 00
0315 620-00012 Field Laboratory (C ass 2) 0. 500 0.500
EACH 0. 000 0. 00
7,500. 00000 0.500 3, 750. 00
0320 625-00000  *Construction Surveying 0. 250 0. 250
LS 0. 000 0. 00
42,500. 00000 0. 250 10, 625. 00
0323 625-00001 Const Surveying (Hour) 3. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0325 626-00000  *Mbbilization 0. 250 0.228
LS 0.022 10, 340. 00
470, 000. 00000 0. 250 117, 500. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 132. 000 132. 000
GAL 0. 000 0. 00
100. 00000 132. 000 13, 200. 00
0335 627-00013 *Paverent Marking Paint (H gh Build) 203. 000 203. 000
GAL 0. 000 0. 00
75. 00000 203. 000 15, 225. 00
0340 627-30310 *Preformed Plastic Pavement Marking (60 M) 1, 158. 000 1, 158. 000
(Xwal k- Stop Lin
SF 0. 000 0. 00
20. 00000 1, 158. 000 23, 160. 00
0345 629-01031 Survey Monunent (Type 3A) 1. 000 0. 000
EACH 1.000 500. 00
500. 00000 1. 000 500. 00
0350 630-00000  *Fl agging 5, 897. 000 5, 897. 000
HOUR 0. 000 0. 00
24. 00000 5, 897. 000 141, 528. 00
0355 630-00007 *Traffic Control Inspection 17. 000 17. 000
DAY 0. 000 0. 00

100. 00000 17. 000 1, 700. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20844-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STA0342- 060 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0360 630-00012 *Traffic Control Management 20. 000 20. 000
DAY 0. 000 0. 00
675. 00000 20. 000 13, 500. 00
0365 630-80001 *Fl ashi ng Beacon (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 4.500
EACH 0. 500 60. 00
120. 00000 5. 000 600. 00
0375 630-80341  *Construction Traffic Sign (Panel Size A) 44.000 39. 600
EACH 4.400 330. 00
75. 00000 44.000 3, 300. 00
0380 630-80342  *Construction Traffic Sign (Panel Size B) 54. 000 48. 600
EACH 5. 400 594. 00
110. 00000 54. 000 5, 940. 00
0385 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0390 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 200 1, 100. 00
5, 500. 00000 2.000 11, 000. 00
0395 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0.900
Type
ype) EACH 0. 100 80. 00
800. 00000 1. 000 800. 00
0400 630-80360 *Drum Channel i zi ng Devi ce 44.000 39. 600
EACH 4.400 176. 00
40. 00000 44.000 1, 760. 00
0405 630-80380 *Traffic Cone 125. 000 112. 500
EACH 12. 500 150. 00
12. 00000 125. 000 1, 500. 00
0407 630-80393  Stackable Vertical Panels 24. 000 21. 600
EACH 2. 400 68. 16

28. 40000 24.000 681. 60



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20844-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STA0342- 060 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0410 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0.900
LS 0. 100 600. 00
6, 000. 00000 1. 000 6, 000. 00
0415 630-85041 *Mobi | e Attenuator 29. 000 29. 000
DAY 0. 000 0.00
500. 00000 29. 000 14, 500. 00
0420 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700-70016 F/ A Fuel Cost Adjustnment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4,078. 900 4,078. 900
FA 0. 000 0. 00
1. 00000 4,078. 900 4,078. 90
0440 700-70023 F/ A On-The-Job Trai nee 1, 280. 000 1, 280. 000
FA 0. 000 0.00
1. 00000 1, 280. 000 1, 280. 00
0445 700- 70025 F/ A Quality Incentive Paynent 12, 813. 620 0. 000
FA 12, 813. 620 12, 813. 62
1. 00000 12, 813. 620 12, 813. 62
0450 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,632,648.10% 32,691.78% 1, 632, 648. 10



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20844-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STA0342- 060 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Structures

0460 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 2, 740. 000 2, 740. 000
SY 0. 000 0.00
10. 00000 2,740. 000 27,400. 00
0465 202- 00458 Renoval of Portions of Present Structure 2, 740. 000 2, 740. 000
(Hydrodenolition)(F
SY 0. 000 0. 00
50. 00000 2, 740. 000 137, 000. 00
0470 202-00460 Renoval of Portions of Present Structure (Class 3) 332. 000 147. 000
SY 185. 000 40, 700. 00
220. 00000 332. 000 73, 040. 00
0475 202- 00504 Renoval of Expansion Device 277.000 277.000
LF 0. 000 0. 00
125. 00000 277.000 34, 625. 00
0480 202-00505 Renoval of Portions of Present Structure 2, 160. 000 2,160. 000
SF 0. 000 0.00
35. 00000 2,160. 000 75, 600. 00
0485 210-00530 Rebuild Portions of Present Structure 2, 160. 000 2,160. 000
SF 0. 000 0. 00
84. 00000 2,160. 000 181, 440. 00
0487 900-00021  Added Item (Square Foot)/ Rebuild Pier Cap Overhangs 280. 000 280. 000
SF 0. 000 0.00
194. 12000 280. 000 54, 353. 60
0489 403-34731 HVA (G SX) (75) (PG 58-34) 325. 150 325. 150
TON 0. 000 0. 00
92. 00000 325. 150 29, 913. 80
0490 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0495 509-08100 Provi de Tenporary Support 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0497 509- 08100 Provi de Tenporary Support 1. 000 1. 000
LS 0. 000 0. 00

12, 857. 16000 1. 000 12,857. 16
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PCN: 20844-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STA0342- 060 ESTI MATE NO 0010 09: 30: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Structures

0500 512-00120 *Bearing Repair Corbel 1. 000 0. 000
EACH 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00
0505 515-00120  *Waterproofing (Menbrane) 2, 740. 000 2, 740. 000
SY 0. 000 0. 00
15. 50000 2, 740. 000 42,470. 00
0510 515-00400 Concrete Seal er 87.000 83. 000
SY 4.000 160. 00
40. 00000 87.000 3,480. 00
0515 518- 00000 Bri dge Conpression Joint Seal er 284. 000 0. 000
LF 284. 000 5, 680. 00
20. 00000 284. 000 5, 680. 00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 70. 000 70. 000
LF 0. 000 0. 00
30. 00000 70. 000 2,100. 00
0523 601- 03040 Conc CL D (Bridge) 77.700 77.700
cY 0. 000 0. 00
875. 00000 77.700 67,987. 50
0525 601- 06000 Latex Modified Concrete Placement 2, 740. 000 2, 740. 000
Sy 0. 000 0. 00
56. 60000 2,740. 000 155, 084. 00
0530 601-06002 Latex Modified Concrete 309. 400 309. 400
cY 0. 000 0. 00
760. 00000 309. 400 235, 144. 00
0535 601-51005 Gal vani ¢ Anodes 2,595. 000 2,595. 000
EACH 0. 000 0. 00
25. 00000 2,595. 000 64, 875. 00
0540 602-00000 *Rei nforcing Steel 2, 856. 000 2, 856. 000
LB 0. 000 0. 00
0. 85000 2, 856. 000 2,427.60
0545 602-00020 *Reinforcing Steel (Epoxy Coated) 11, 685. 000 11, 685. 000
LB 0. 000 0. 00

0. 95000 11, 685. 000 11, 100. 75



CONTI D:

C20180- COVBO
20844-BID
STA0342- 060

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 13
ESTI MATE RUN 02/ 08/ 2019

| TEM
DESCRI PTI ON

qr

CAT NO0300

0550 625-00000

0555 626- 00000

0557 625-00001

0560 700-70010

CAT NO0300

0502

CAT NO0400

0565 620- 00020

Structures

*Construction Surveying

*Mobi | i zati on

Const Surveying (Hour)

F/ A M nor

Contract Revisions

STRUCTURES

MATERI AL ALLOWANCE Bri dge Rai l

Constructi on Engi neering

Sanitary Facility

Type 10R

0. 250

42,500. 00000

0. 250
LS
470, 000. 00000

15. 000
HOUR
150. 00000
0. 000
F A
1. 00000
CAT 0300 CURRENT AMT $
LF
68. 28000
CAT 0300 CURRENT AMT $
1. 000
EACH
2, 250. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

09: 30: 55
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 230
0. 020 850. 00
0. 250 10, 625. 00
0.228
0. 022 10, 340. 00
0. 250 117, 500. 00
5. 000
10. 000 1, 500. 00
15. 000 2, 250. 00
0. 000
0. 000 0. 00
0. 000 0.00

1,368,453.41 % 65, 730.00$ 1, 368, 453. 41
0. 000
0. 000 0. 00
0. 000 0. 00
0.00% 0.00% 0.00
1. 000
0. 000 0. 00
1.000 2, 250. 00
2,250.00 % 0.00% 2, 250. 00
3,003,351.51 % 98,421.78 % 3,003, 351. 51



